

CONFIDENTIAL
SECRET

3380
OC-E

JUN
15 1959
15 JUN 1959

Acting Deputy Chief, Contracts/FD/OL

Chief, Contract Administration Branch/FD/OL

Inspection Report, [REDACTED]
Contract No. RD-602, Task Order No. 1

25X1

1. We are in receipt of an inspection report dated 28 May 1959 from OC-E indicating progress of subject Contractor "Subject to Improvement".

2. This office has contacted the Project Engineer concerning this report and we have been advised that this Contractor continually underestimates the time and costs for development work. There also appears to be a lack of coordination of project plans within the engineering group of this company.

3. Subject Contractor is aware of this condition and has assured our Project Engineer that improvements will be made in the future. A new Chief Engineer, who appears very capable, has been employed by this company, and under his guidance, it is expected that past deficiencies will be corrected.

[REDACTED]

25X1

Distribution:

- Orig & 1 - Addressee
- 1 - Contract No. RD-602, TO#1 (official)
- ✓ 1 - OC-E
- 1 - Inspection Branch
- 1 - Ciano
- 1 - Admin
- 1 - MEL

OL/FD/CAB [REDACTED] :hs, [REDACTED] (12 June 1959)

25X1

[REDACTED]

25X1

~~SECRET~~

CONFIDENTIAL